

Report based on the deliverables of Ist quarter for the project “ Development of software for site specific and economical crop production technology for various categories of farmers and its dissemination to the end user through web, Call Centre, and SMS” being implemented at University of Agriculture, Faisalabad

(a) List of Equipment purchased

During the first quarter following equipment was purchased:

| S No | Item | No |
|------|--|----|
| 1 | Laptop HP Pavilion 15-EO33TX, core i7 8GB RAM, 750 Hard Disk | 2 |
| 2 | Laptop Dell inspiron 5521, core i7, 4GB RAM, 1 TB Hard Disk | 11 |
| 3 | Printer HP Laserjet Pro 200M | 1 |
| 4 | Printer HP Laserjet Pro 400M 401a | 3 |
| 5 | Flash Drives 32 GB | 6 |
| 6 | 2TB External Hard Drive | 2 |

(b) List of staff appointed

| S. No | Name | Designation | Joining Date |
|-------|-----------------------|-----------------------------|--------------|
| 01 | Ch. Haseeb Arshad | Research Officer (SS/Agro.) | 23-01-2014 |
| 02 | Muhammad Salman Afzal | Research Officer (Econ) | 24-01-2014 |
| 03 | M. Waqas Ahmad Saleem | Research Associate (Chem) | 24-01-2014 |
| 04 | Muhammad Rashid Javed | Research Associate (Econ) | 17-02-2014 |
| 05 | Kashif Razzaq | Software Engineer | 01-03-2014 |
| 06 | Muhammad Usman | Asst. Software Engineer | 01-02-2014 |
| 07 | Akbar Ali Anjum | Asst. Software Engineer | 01-02-2014 |
| 08 | Muhammad Aftab Anwar | Accountant | 24-01-2014 |
| 09 | Shahid Saleem | Office Boy | 24-01-2014 |

(c) **List of technical staff trained**

| S. No | Name | Designation |
|-------|-----------------------|-----------------------------|
| 01 | Ch. Haseeb Arshad | Research Officer (SS/Agro.) |
| 02 | Muhammad Salman Afzal | Research Officer (Econ) |
| 03 | M. Waqas Ahmad Saleem | Research Associate (Chem) |
| 04 | Muhammad Rashid Javed | Research Associate (Econ) |
| 05 | Kashif Razzaq | Software Engineer |
| 06 | Muhammad Usman | Asst. Software Engineer |
| 07 | Akbar Ali Anjum | Asst. Software Engineer |

(d) **List of steps completed in establishment of FFC such as: PRI Connection and installation of toll free lines.**

STATUS OF TOLL FREE NUMBER AND PRI LINE

For Toll free number. Registration with the Pakistan Telecommunication authority (PTA) has been completed and confirmed by PTA via Email. Number selection and allocation is in process and hope fully will be completed in couple of weeks.

For PRI LINE request has been filed to Pakistan Telecommunication Corporation. PRI Card or modem which is required for this purpose is in the process of tendering and tender will be opened on 3-04-2014 and hope fully will be completed in this month.

Dr. Muhammad Rashid
Principal Investigator